
(rjin| VB/l-70 Superfund Site
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• •e> * _. j*~__ Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,603,379.70

Site Funds Available: \ $ 895,494.09 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,431,865.95
Direct Costs: 78% $ 5,171,513.75

$ 6,603,379.70
This week:
Indirect Costs: 30% $ 23,499.39
Direct Costs: 70% $ 54,142.31

$ 77,641.70

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,583.08
Direct Costs: $ 6,413.33

$ 8,996.42

" Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 6/17/2006 |
Target Completion, soil ops @ 33 sites 15 Apr 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Rounding Adjustment
Fee
Totals

Original Budget Current Budget This Week

#91

Costs Thru:
3/10/2006

SDMS Docume

••IB
2047025

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 5,311.67
$ 13,225.92
$ 4,961.80
$
$

$ 431.80
$ 154,867.35
$ 883,116.15
$ 386,164.75
$ 7,238.42
$ 47.48

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 1,375.52
$ 910.79
$ 48,037.58
$ 2,039.41

$ 21,957.62
$ 23,362.13
$ 180,965.68
$ 135,681.73
$ 4,248,739.10
$ 146,822.84

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 36,156.49
$ 8,816.13
$ 151,270.32
$ 90,654.13

$
$

$ 29,090.97
$ 117,544.31

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,642.75
$ 136.27

$ 36,768.70
$ 24,334.51

$ (0.01)
$
$ 77,641.70

$ (1.34)
$ 477,678.61
$ 7,081,058.31
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ill



US Army Corps
of Engineers*

Thru 3/3/2006 $ 3,578.469.

Date Labor
3/4/2006 $
3/5/2006 $ 324.8
3/6/2006 $ 8,758.8
3/7/2006 $ 9,044.5
3/8/2006 $ 9,129.9
3/9/2006 $ 9,481.7
3/10/2006 $ 11,121.4

This Week $ 47,861.4
TO Date $ 3,626,331.

VB/l-70 Super-fund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

74 $ 381,304.78

Per Diem
$ 436.91

9 $ 477.15
8 $ 732.01
1 $ 905.09
7 $ 812.49
7 $ 812.49
6 $ 785.66
8 $ 4,961.80
22 $ 386,266.58

$ 849,361.69

Equipment
$ 1,841.48
$
$ 1
$ 1
$ 1
$ 1
$ 1
$ 11

,841.48
,915.02
,841.48
,841.48
,841.48
,122.42

$ 860,484.11

Weekly Cost by Category

12% ^^0%

\^T /62%
6% V '

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

$ 1,014,192.50 $ 674,454.47 $ 27,954.16 $ 477,678.61

Material Subcontracts
$ 105.49 $ 7.76
$ 2.85 $
$ 2,071.32 $ 7.76
$ 1,708.76 $ 7.76
$ 1,014.51 $ 1,374.32
$ 4,047.76 $ 2,947.18
$ 392.74 $ 7.76
$ 9,343.43 $ 4,352.54
$ 1,023,535.93 $ 678,807.01

n Labor
• PerOiem
D Equipment
D Material
• Subcontracts
D Analytical

C

10% 0%

CO/ /^— -*^D/0

lost to Date by Category

(55%

D Labor
• Per Diem
D Equipment
D Material
B Subcontracts
D Analytical

Analytical Fee Daily Total
$ - $ - $ 2,391.64
$ $ $ 804.8S
$ - $ - $ 13,411.45
$ - $ - $ 13,581.14
$ - $ - $ 14,172.77
$ - $ - $ 19,130.68
$ - $ - $ 14.149.1C
$ $ - $ 77,641.67
$ 27,954.16 $ 477,678.61 $ 7,081,057.62

VB/l-70 Superfund Site
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Week Ending <=
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Costs Thru:

3/10/2006

Page 2 of 5

$ 7,003,415.95

Total Phase II
$ 7,005,807.59
$ 7,006,612.48
$ 7,020,023.93
$ 7,033,605.07
$ 7,047,777.84
$ 7,066,908.52
$ 7,081,057.62

Z] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



ffimBmj VB/l-70 Superfund Site

[̂ •••JJ Phase IV Rapid IV, 8A
• 10 *„_.. j*~__~ Denver, Colorado Task Order # 0001Uo Army thorps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (363 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

363

#91

Costs Thru:

3/10/2006
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (609 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 135,782.90
$ 747,649.72
$ 351,529.23
$ 5,252.62
$ 23.74
$ 1,240,670.01

$

$ 1.19
$ 374.06
$ 2,059.64
$ 968.40
$ 14.47
$ 0.07
$ 3,417.82

$
$
$ 2,655.84
$ 6,612.96
$ 2,480.90
$
$
$ 11,749.70

$
$
$ 663.96
$ 1,653.24
$ 620.23

$
$
$ 2,937.42

$ 6,119.68
$ 13,746.10
$ 260,802.52
$ 1,337,652.07
$ 697,679.15
$ 15,882.65
$ 23.74
$ 2,331,905.91

$ 10.05
$ 22.57
$ 428.25
$ 2,196.47
$ 1,145.61
$ 26.08
$ 0.04
$ 3,829.07

$ 21,957.62
$ 180,965.68
$ 894,274.81
$ 591,195.65
$ 30,066.74
$ 1,720,845.42
$ 536,951.26
$ 59,236.57
$ 238,188.75
$ 127,159.51
$ 23,362.13
$ 135,681.73
$
$ 46,352.00
$ 144,224.70
$ 4,468.39
$ 4,754,930.96

$ 60.49
$ 498.53
$ 2,463.57
$ 1,628.64
$ 82.83
$ 4,740.62
$ 1,479.20
$ 163.19
$ 656.17
$ 350.30
$ 64.36
$ 373.78
$
$ 127.69
$ 397.31
$ 12.31
$ 13,098.98

$
$ 1,375.52
$ 13,221.38
$ 7,190.61
$
$ 19,121.62
$ 6,587.00
$
$ 1,618.65
$
$
$ 910.79
$
$ 298.32
$ 2,039.41

$
$ 52,363.30

$
$ 343.88
$ 3,305.35
$ 1,797.65
$
$ 4,780.41
$ 1,646.75
$
$ 404.66
$
$
$ 227.70
$
$ 74.58
$ 509.85

$
$ 13,090.83

$ 91,022.00
$ 381,945.47
$ 1,492,262.89
$ 956,070.62
$ 54,168.81
$ 2,754,059.77
$ 918,871.96
$ 100,467.51
$ 407,385.07
$ 127,159.51
$ 32,221.68
$ 236,636.49
$
$ 188,621.92
$ 225,504.03
$ 8,019.19
$ 7,974,416.92

$ 149.46
$ 627.17
$ 2,450.35
$ 1,569.90
$ 88.95
$ 4,522.27
$ 1,508.82
$ 164.97
$ 668.94
$ 208.80
$ 52.91
$ 388.57
$
$ 309.72
$ 370.29
$ 13.17
$ 13,094.28

$ 5,995,600.97 $ 16,516.81 $ 64,113.00 $ 16,028.25 $ 10,306,322.83 $ 16,923.35
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6.416,503.45 $ 17.550.97 $ 64,113.00 $ 16.028.25 $ 10,993,636.48 $ 17.975.90

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and initial Sampling Tasks,



US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #91

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/10/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARCO100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

To Date
10
79

Lead/Arsenic Soil Sites
4681/83 Baldwin Ct
4685 Fillmore St (Spklr)
5070 Steele St
4435 Thompson Ct (Spklr)

SF/Site
4,025
4,622
3,819
4,711

Total SF This week

Total SF Task Order #1
Total SF 2006

Total SF All Contracts (3)

17,177

1,400,709
56,193

2,261,505

So/7 Removal Sites Completed (Overall)

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0
80
0
0

80

Task Order #01
0

213
134
16

363

Total To Date
133
326
134
16

609

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,859
$ 16,516.81
$ 4.28

3,713
$ 16,923.35
$ 4.56

Excludes Fee

VB/l-70 Avg Cost/Site

Week Ending

CHI Avg Cost/Site
(Fee Excluded)

——6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from scheduled rotation, good progress thru the week
2) Mod P0003 (4th actual Mod) in prep. Govt Est Completed, PRI cost proposal submitted,

Negotiations scheduled for Wed 15 Mar 06.
3) "Last Chance" Sampling Letters sent out, Initial Sampling Letters from Site Aduit Ready.
4) Plans/Prep for transition to LBP abatement continues, Resolving training issues.



j— — i VB/l-70 Superfund Site

Î BJJJ Phase IV Rapid IV, 8A
<^— ^-^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soli
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date Remaining

Weekly Budget Summary #91

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/10/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 5 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg

$ 431.80
$ 154,867.35
$ 883,116.15
$ 386,164.75
$ 7,238.42
$ 47.48
$ 1,431,865.95

$ 2,127.44
$ (15,264.70)
$ (76,923.31)
$ (14,148.99)
$ 22,145.55
$ 24,171.49
$ (57,892.52)

$
$ 395.40
$ 1,573.98
$ 613.70

$
$
$ 2,583.08

Duration

LS
35
35
35
LS
LS

Est to Compl Variance

$
$ 13,839.14
$ 55,089.30
$ 21,479.53
$ 22,145.55
$ 24,171.49
$ 136,725.00

$ 2,127.44
$ (29,103.84)
$ (132,012.61)
$ (35,628.51)
$
$
$ (194,617.52)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 21,957.62
$ 23,362.13
$ 180,965.68
$ 135,681.73
$ 4,248,739.10
$ 146,822.84

$ (5,071.17)
$ 9,956.66
$ (8,839.33)
$ (24,074.34)
$ 523,373.10
$ (19,277.11)

$
$ 2.82
$ 202.52
$ 76.67
$ 5,454.89
$ 202.99

LS
LS
35
35
35
35

$ 3,500.00
$ 5,000.00
$ 7,088.24
$ 2,683.56
$ 190,921.15
$ 7,104.79

$ (8,571.17)
$ 4,956.66
$ (15,927.57)
$ (26,757.90)
$ 332,451.95
$ (26,381.90)

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ 35 $ $ 15,096.72

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 36,156.49
$ 8,816.13
$ 151,270.32
$ 90,654.13

$ 13,118.51
$ 12,183.87
$ 89,593.12
$ 261,793.17

$ 168.11
$ 3.56
$

$

LS
35
LS
LS

$ 13,118.51
$ 124.66
$
$

$
$ 12,059.21
$ 89,593.12
$ 261,793.17

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 36,768.70
$ 24,334.51
$ 5,171,515.09^
$ 477,678.61
$ 7,081,059.65

$ (7,677.73)
$ 93,209.80
$ 953,385.27
$ (0.00)
$ 895,492.75

$ 223.97
$ 77.79
$ 6,413.33

$ 8,996.42

35
35

$ 7,838.90
$ 2,722.80
$ 240,102.61
$ (0.00)
$ 376,827.61

$ (15,516.63)
$ 90,487.00
$ 713,282.66
$

$ 518.665.14



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/10/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirecte

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 5.311.67

$ 13.225.92

$ 4,961.80

$ 1.375.52

$ 13,221.37

$ 7.190.62

$ 19.121.61

$ 6.587.02

$ 1,618.63

$ 910.78

$ 298.34

$ 2,039.42

$ 1,642.75

$ 136.27

Labor

$ 2,103.44

$ 10.413.05

$ 982.06

$ 9.488.93

$ 6.032.60

$ 14,533.94

$ 1,240.74

$ 376.92

$ 910.78

$ 1,642.75

$ 136.27

For Diem

$ 4.961.80

Equipment

$ 1.782.40

$ 278.11

$ 2,625.24

$ 1,158.03

$ 4.268.59

$ 492.75

$ 218.98

$ 298.34

Materials

$ 3,208.23

$ 983.89

$ 115.35

$ 1,107.20

$ 319.07

$ 547.54

$ 1,022.73

$ 2.039.42

Subcontracts

$ 46.58

$ 4,305.98

Analytical Other Fee

Totals $ 77,641.71 S 47,861.49 $ 4,961.80 $ 11,122.44 $ 9,343.43 $ 4,352.56 $



Project Costs JTD By Type

VB - 1/70 Phase m

Friday, March 10, 2006

Task-Desc
001 Const Work Plans

003 Mob/Crew Rotation
004 Site Admln/lndlrects
005 Lodging/Per Diem

008 Home Office
007 Final Report

009 Site Set-uo/MainL

010 Site Coord.

011 Removal

012 T&D

313 Sampling Analysis

014 Backfill
015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies
023 ASARCO Support

025 Lead Assessment

026 LBP Abatement
027 Sprinkler System

028 LBP Site Coordinate
029 ASARCO 100 Properde
030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work
100 Fee

Extended
S 431.80

S 154,887.32
$ 883,116.10

$ 388,164.38

$ 7,238.42
$ 47.48

$ 21,957.61

$ 180,986.45

$ 894,274.77

S 591.195.92

$ 30,086.62

S 1,720.846.53
$ 536,744.22

$ 59,236.53
$ 238.396.S3

$ 23.362.12
$ 135,881.65

$ 46,351.99
$ 146,822.78

$ 4,468.39

S 151,270.31

$ 90,653.94
S 127,150.47

$ 8.816.10
S 85,989.69

S 36,156.46

$ 36,788.66

$ 24,334.39
$ 477,678.61

Labor

J 431.80

S 88.048.38

$ 629.198.30

S 7.238.42
$ 47.48

$ 19,018.53

$ 156.771.28
$ 688,862.58

J 428.982.77
$

$ 1,052,395.44

$ 128,886.57

$ 70,817.07

$ 12.065.26

$ 133,070.96

S 0.00

$ 4,246.81

$ 8.427.56

$ 71,538.39
$ 2,861.83

$ 8,605.88

S 65.437.93
$

S 33,910.33

S 17.669.66

Per Mem

$ 101.84

$ 386,184.38

S

Equipment

S 155,247.05

$ 20,803.70
$ 193.651.07

$ 155,152.55

$ 231,854.72
S 40,142.08

$ 32,571.59

$ 19,393.09

S 37.92

$ 57.49

S 8,181.86

S (0.00)

$ 1,861.31

S 1,52962

Materials

S 68,818.94

S 94,853.61

$ 2,939.08

S 3,390.48

S 11.761.12

S 3,112.02

$ 1,767.94

S 436,595.37

$ 33,471.61

S 59,236.53

$ 135,024.36
$ 8.688.57

$ 2,610.69

$ 788.40
S 146.754.84

$ 164.10

$ 10.248.23

$ 2.168.81

S

I 547.75

$ 404.71
$ 114.45

$ 76.20

Subcontracts

S 3,717.31

S 3,948.57

S 7,248.35

$ 334,243.96

S 116.03
S 2,608.29

S 26,170.50

S 30.00

$ 142,842.75

$ 122,130.64

S 35.751.75

Analytical

$ 21.050.32

S 66.57

S

$ 685.47

S 210.24

$ 882.57

S 5.058.90

Other Fee

$ 477,676.61

7.081,058.32 3,626.331.21 * 386,266.21 $ 860.484.04 $ 1,023,535.33 $ 678.808.35 $ 27.954.07 $ $ 47'7.678.6I



3/10/2006
4iU PM

Project Variance Report

VB-X/70 Phase m

Friday, March 10, 2006

WM

001
003
004
009
006
007
008
009
010
011
012
013
014
019
016
017
016
019
020
021
022
023
024
029
026
027
028
029
030
too
031
032

p*>*«ria*l«aj

:onttructton Wort Plan*
MobUbrton/Cnw Rotation
SIM Admlnlatration and Indlitcta
Lodging & Par Diem
Horn* Office SuDoort
=lnal Report
ProlectCroee-Out
Sit* Set-up/Maintenance
Sit* Coordinate!
Removal Impacted
TSD of Impacted SoUa
Sampling & Analvfrt
Reatoratkm
Sod&Seed
Garden 4 Flcwar Bed
Rock. Mulch. & Mtoc
Poat Conatmctfon Maintenance
Ska Coordination Follow-up
Site Taardown « DemoMlzatlon
Comuntv Air Monitoring:
Fuel. OH. Mtoc FlaW Suppllaa
Aaaico Support
no to Landfill
Laad Baaa Paht Aaaetment
LBP Abatement
Sprinkler Syatam
V.BP Site Coordination
ASARC0 100 Propertlea
Community Matting Support
Fee
Site Coordination Initial Sampling
Initial Sampling. Field Work

OTY

1.00

5.0t
4.00
4.00

4.00
1.00
1.00_

16.00
199.00

534.750.00
8.400.00

24.800.00
534.790.00

195.00
155.00
195.00

S34.790.00
165.00

1.00
4.00

86.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
M1H
LS
LS
WK

_EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Drifted

* 5,699.72
$ 56.926.90
$ 217.369.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
$ 10.320.36
* 473,788.10
« 187.376.40
$ 11.710.80
$ 82.562.70
$ 101,790.90
t 69.901.70
t 9.152.30
! 3.339.70
! i 64.946.60
! 1.261.00
$ 306.930.60
$ 143.122.20
S 352,447.30

*t 1.00
$ 1.00
$ 1.00
$ 183.020.00

$0.00

*

$ 2.599.24
$ 139.602.25
$ 606.192.84
* 372.015.76
$ 29.383.97
$ 9.825.34
( 14.393.63
! 16.886.45
! 172.126.35
! 1,064,676.00
!• 520.539.16
t 30.667.88
: 1.674.415.30
: 704.704.23
: 61,753.18
$ 239.357.31
$ 33.318.79
t 111.607.39
t 9.152.30
$ 49.811.7!
t 127.545.73
$ 8.960.01
t 1.00
$ 261.663.44
$ 352.447.30
$ 211.675.11
t 61.082.43
$ 1.00
$ 27.376.00
t 466.942.91

$1.00
$ 1.00

«••*, Ta> Dtta>

t 431.80
$ 154.867.32
!i 683.116.10
: 386.164.36
! 7.238.42
! 47,48
i
S 21.957.61
t 180.965.45
t 894.274.77
$ 591.195.92
$ 30.066.62
S 1.720,845.53
t 536.744.22
$ 69.236.53
$ 236,395.63
$ 23.362.12
I 135,681.65
:
: 46.391.99
! 146.622.76
$ 4.468.39

*$ 151.270.31
f 90.653.94
t 127.159.47
$ 6.616.10
$ 65.985.69
: 36,156.46
! 477.678.61

$36,768.66
t 24.334.39

HOawafM*

16.9%
100.0%
100.0%
100.0%
24.6%
0.5%
0.0%

100.0%
100.0%
64.0%
100.0%
98.0%
91.8%
76.2%
95.9%
99.6%
70.1%
100.0%
0.0%

100.0%
100.0%

49.9%
0.0%

97.8%
25.7%
60.0%
10.9%

100.0%
100.0%
100.0%
100.0%
100.0%

Cajfrratltatt
M*a>

t 2.559.04
$ 30.973.46
S 220.778.02
S 96.541.09
t 7.396.12
S 9.499.80
$ 14.393.63
t 1.372.39
t 1.167.92
$ 1.99

70.38
1.24
3.91

4.544.44
396.91

1,544.21
0.06

675.37
u 9.192.30

11.968.00
1.529.40
8.994.70

981.99
3.927.39

211,932.49
806.62

65.989.69
$ 36,156.46
t 477.678.61

$36.768,66
$ 24.334.39

•«iHai«u« c«»t
T« O»m?M»

$ 2.123.24
$

.

.
22.186.06
9.448.32

14.393.63
.
.

170.264.40
.

615.04
163,911.75
167.644.39

2.532.63
857.41

9.593.42
.

u 9.152.30
.

*$ 4.486.31

$ 110.443.84
$ 262.065.08
$ 84.772.98
$ 72.065.66

*
*

$0.00
$

Te*aj| 0»«t At

Oa»MtMlM

' i 2.095.04
! ' 194.667.32
: 883.116.10
'.. 388.164.38
'• 29,424.48
: 9.495.80
: 14.393.63
: 21.997.61
t 180.965.49
$ 1.064.939.17
:; 591.195.92
: i 30.661.66
! 1.874.797.28
$ 704.388.61
: 61.769.06
I 239.393.04
$ 32.995.54
$ 135.681.65
$ 9.152.30
$ 48,351.99
$ 146.622.76
* 6.954,70
$
$ 261.714.25
$ 352.739.02
S 211.932.46
$ 60.681.96
$ 65.985.69
: 36.156.46
! 477.678.61

$36.766.66
$ 24.334.39

VMtaM*
(MajaajM • mt$im}

(4.20)
15.265.07

i 78.923.26
: 14.148.62
$ 40.51
! . (329.54)
!'
$ 6.071.16
$ 8,839.10
: (336.83)
! 70.696.76
!i 13.78
$ 341.98
$ (319.62)
$ 19.88
$ (4.27)
$ (363.25)
$ 24,074.26
$
$ 540,21
$ 19.277.03
$ (5.31)
$ (1.00)
$ (149.19)
! 291.72
! i 57.34
! (200.47)
$ 69.964.69
$ 8.761.46
$ 10.739.70

$36.767.66
$ 24.333.39

•0.2%
10.9%
9.6%
3.6%
0.1%
-3.4%
0.0%
30.0%
5.1%
0.0%
13.6%
0.0%
0.0%
0.0%
0.0%
0.0%
• 1.1%
21.6%
0.0%
1.2%

16.1%
-0.1%

-100.0%
-0.1%
0.1%
0.0%
-0.2%

6598468.6%
32.1%
2.3%

3676766.0%
2433339.3%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 7,081,058.33 90.8% $ 1,281,072.20 $ 1,096,676.65 $ 8,177,734.97 $ 380,450.95 4.9%

lofl


